
ID Task Name Duration Resource
Names

Start Finish

1 Sitework 65 days 7/11/05 10/7/05
2 North Landscape 23 days 7/11/05 8/10/05
3 Waterproof North Terrace 5 days Blues 7/11/05 7/15/05

4 Rough Grade 5 days McGuire 7/18/05 7/22/05

5 Complete North Slope Utilites-HPCW,HPNG,SD,CA 5 days MJB 7/25/05 7/29/05

8 DCVA Pad 2 days Berkeley 8/1/05 8/2/05

9 North Entry Walk/Stairs 10 days Berkeley 8/1/05 8/12/05

10 North Terrace hardscape/landscape 20 days Shooter 8/15/05 9/9/05

11 South Landscape 55 days 7/25/05 10/7/05
12 Rough Grade 5 days McGuire 8/1/05 8/5/05

13 Complete utilities 4 days MJB 7/25/05 7/28/05

14 South Concrete Stairs 2 wks Conco 8/8/05 8/19/05

15 Install Trench Drain 4 days KDS 8/1/05 8/4/05

16 South Terrace Waterproofing 9 days Blues 8/1/05 8/11/05

17 South Terrace Hardscape/Landscape 7 wks Shooter 8/22/05 10/7/05

18 Road "A" 7 days 7/22/05 8/1/05
19 Rough Grade A-Road Planters 3 days McGuire 7/22/05 7/26/05

20 Concrete Pads 4 days Berkeley 7/27/05 8/1/05

24 Roof 70 days 5/9/05 8/16/05
25 Install Penthouse #1 Metal Panels 5 days PEI 6/24/05 6/30/05

26 Sheetmetal Plenums & Flashing 36 days CMI 6/2/05 7/22/05

27 Install Roofing 15 days Enterprise 6/6/05 6/24/05

28 Frame / Gyp Penthouse #2 Interior Walls 3 days JJ 7/12/05 7/14/05

29 Waterproof Exhaust Pad (Bulletin 110) 5 days Enterprise 6/27/05 7/1/05

30 Install Supports, Piping & Duct 20 days CMI 6/27/05 7/25/05

31 Set Rooftop Equipment 3 days CMI 7/19/05 7/21/05

32 Equipment Connections 15 days MEP 7/22/05 8/11/05

33 Frame / Sheath Plenum Exterior  E line 5 days JJ 7/25/05 7/29/05

34 Complete Lath, Plaster 12 days JJ 8/1/05 8/16/05

36 Exterior Skin & Windows 69 days 4/26/05 8/2/05
37 East Elevation 2 days 6/23/05 6/24/05
38 Owner Punch 2 days LBNL 6/23/05 6/24/05

39 North Elevation 44 days 5/9/05 7/11/05
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40 Install Panels & Membrane Sheathing 37 days PEI 5/9/05 6/29/05

41 Install Glass & Glazing 37 days Royal 5/9/05 6/29/05

42 Stair 1 Exterior 30 days 5/27/05 7/11/05
43 Framing, Sheathing, Panels 20 days PEI 5/27/05 6/24/05

44 Install Window Wall 10 days Royal 6/27/05 7/11/05

45 South Elevation 58 days 5/11/05 8/2/05
46 Install Panels & Membrane Sheathing 46 days PEI 5/16/05 7/20/05

47 Install Glass & Glazing 34 days Royal 5/11/05 6/28/05

48 Fill Man-lift Leave Out Bay 7 days Royal 7/25/05 8/2/05

49 West Elevation/Cantilever 60 days 4/26/05 7/20/05
50 Install Panels & Membrane Sheathing 60 days PEI 4/26/05 7/20/05

51 INTERIOR IMPROVEMENTS 85 days? 5/20/05 9/19/05
52 Stair # 1 Interior 18 days 7/11/05 8/3/05
53 Intumescent Fireproofing 2 days AB painting 7/21/05 7/22/05

54 Scaffold @ stairs 3 days 7/11/05 7/13/05

55 Frame Walls Vertical 15 days JJ 7/14/05 8/3/05

56 Penthouse Interior Walls 5 days JJ 7/18/05 7/22/05

57 Stair #2 Interior 21 days 6/23/05 7/22/05
58 Framing Stair / Elevator K to L-line All Levels 21 days JJ 6/23/05 7/22/05

59 Level 2 71 days? 5/25/05 9/2/05
60 Level 2 Corridor L - E Line 38 days 6/7/05 7/29/05
62 Tape Walls 6 days JJ 6/20/05 6/27/05

63 Lower Level Electric (excludes lights) 9 days Sasco 6/28/05 7/11/05

64 Prime Paint Walls & Pipe Rack 4 days A&B 7/12/05 7/15/05

65 Flooring 5 days Preston 7/25/05 7/29/05

66

67

68 Level 2 Offices L - E Line 50 days? 5/25/05 8/4/05
71 Lights, Diffusers, AFS Drops, Lifesafety 4 days MEP 7/6/05 7/11/05

72 Drop Ceiling Tile 5 days Ireland 7/12/05 7/18/05

73 Rough in ceiling 2.5 days? Sasco 7/18/05 7/20/05

74 Sheetrock Lid 2 days JJ Acoustic 7/25/05 7/26/05

75 Taping Lid 7 days JJ Acoustic 7/27/05 8/4/05
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76

77 Level 2  C to E-Line 49 days 6/1/05 8/9/05
79 Sheetrock 5 days JJ 7/6/05 7/12/05

80 Taping 7 days JJ 7/13/05 7/21/05

81 Prime Paint 3 days A&B 7/22/05 7/26/05

82 Acoustical Ceiling Grid 3 days Ireland 7/27/05 7/29/05

83 Lights/Diffusers/AFS Trim/Life Safety 7 days MEP 8/1/05 8/9/05

84 Bathrooms 45 days 6/3/05 8/5/05
85 Frame Walls & Ceilings Access Panels 2 days JJ 7/6/05 7/7/05

87 Sheetrock/Tape/Finish 8 days JJ 7/12/05 7/21/05

88 Prime Paint Walls 2 days A&B 7/22/05 7/25/05

89 Ceramic Tile 6 days TW 7/26/05 8/2/05

91 Clean Room Construction 44 days? 7/5/05 9/2/05
92 Normal Clean Stage 44 days? 7/5/05 9/2/05
93 Install Ductwork 10 days CMI 7/5/05 7/18/05

94 Install AFS Lower Distribution 5 days GMR 7/12/05 7/18/05

95 TS Infill Beams/Catwalk Framing (start @ K-line) 6 days Romak 7/14/05 7/21/05

96 Epoxy paint 1 day? 7/22/05 7/22/05

97 Electrical Rough in above grid 10 days 8/2/05 8/15/05

98 Install Interstitial Light Fixtures 3 days 8/11/05 8/15/05

99 Install Clean Room Flooring 6 days 8/16/05 8/23/05

100 Clean up and Wipe Down 2 days 8/24/05 8/25/05

101 Set Up Clean Entrance 2 days Bayside 8/26/05 8/29/05

103 Level 3 48 days 6/27/05 9/1/05
104 All Areas Offices 48 days 6/27/05 9/1/05
105 Frame Walls / Shafts 13 days JJ 6/27/05 7/14/05

106 Frame Ceiling / Soffit (starting at exterior) 8 days JJ 7/8/05 7/19/05

107 MEP Rough-ins Wall / Ceilings 6 days MEP 7/12/05 7/19/05

108 Door Frames 3 days W&W 7/18/05 7/20/05

109 Sheetrock 5 days JJ 7/20/05 7/26/05

110 Tape 7 days JJ 7/25/05 8/2/05

111 Painting 4 days 8/3/05 8/8/05

112 Aluminum Dr. Frames 2 days 8/9/05 8/10/05

S M T T F S S M T T F S S M T T F S S M T T F S
Jul 10, '05 Jul 17, '05 Jul 24, '05 Jul 31, '05

R & S Project #2787
LBNL

The Molecular Foundry
4-Week Rolling Schedule

Week Starting 7-10-2005

8/12/05 Page 3 LBNL Sub 4 week 7-10-05 



ID Task Name Duration Resource
Names

Start Finish

113 Acoustical Ceiling Grid 5 days 8/8/05 8/12/05

114 Lights, Diffusers, AFS Drops, Lifesafety 10 days 8/15/05 8/26/05

116 Bathrooms 27 days 7/8/05 8/15/05
117 MEP Wall/Ceiling Rough-Ins 5 days MEP 7/8/05 7/14/05

118 Sheetrock 2 days JJ 7/15/05 7/18/05

119 Tape 6 days JJ 7/19/05 7/26/05

120 Paint Walls 3 days A&B 7/27/05 7/29/05

121 ceramic tile 5 days Tile West 8/1/05 8/5/05

123 Level 4 61 days 5/26/05 8/22/05
124 Level 4 Corridor  (L to C line) 34 days 6/8/05 7/26/05
126 Taping 6 days JJ 6/29/05 7/7/05

127 Lower Level Electric (excludes lights) 5 days Sasco 7/12/05 7/18/05

128 High Purity Piping 10 days KDS 7/7/05 7/20/05

130 Labs (L to E-Line) 61 days 5/26/05 8/22/05
132 Complete Overhead Plumbing / Elect to Umbilicals 11 days EP 6/20/05 7/5/05

133 Install Flooring 4 days Preston 7/11/05 7/14/05

134 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days Ireland 7/12/05 7/20/05

135 Lights/Diffusers/AFS Trim/Life Safety 10 days MEP 7/15/05 7/28/05

136 Casework Pipe Supports 3 days ISEC 7/18/05 7/20/05

137 Set Lab Casework/Hoods/Epoxy Tops 15 days ISEC 7/19/05 8/8/05

138 Ceiling Tile-Perimeter & Devices 4 days Ireland 7/22/05 7/27/05

139 Hood Connections Vertical Drops 15 days MEP Trade 8/2/05 8/22/05

142 Bathrooms 37 days 6/24/05 8/16/05
143 MEP Wall/Ceiling Rough Ins 5 days MEP 6/24/05 6/30/05

144 Sheetrock 3 days JJ 7/21/05 7/25/05

145 Taping 6 days JJ 7/26/05 8/2/05

146 Painting 2 days A&B Paint 8/3/05 8/4/05

147 ceramic tile 5 days Tile West 8/5/05 8/11/05

149 Level 4 Cantilever (D to A line) 29 days 6/13/05 7/22/05
150 Frame Walls/Ceilings (excludes leave-out bay) 5 days JJ 6/13/05 6/17/05

151 MEP Rough-Ins 4 days MEP 6/24/05 6/29/05

152 Sheetrock 3 days JJ 7/5/05 7/7/05

153 Taping 8 days JJ 7/8/05 7/19/05
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154 Cable Tray 3 days Sasco 7/20/05 7/22/05

155 Level 5 60 days 6/6/05 8/29/05
156 Level 5 Corridor (L to C Line) 35 days 6/9/05 7/28/05
158 Lower Level Electric (excludes lights) 5 days Sasco 7/18/05 7/22/05

159 Prime Paint Walls 4 days A&B 7/25/05 7/28/05

160 Labs (L to E-Line) 60 days 6/6/05 8/29/05
163 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05

164 Taping 10 days JJ 6/24/05 7/8/05

165 Cold Room 15 days ISEC 7/8/05 7/28/05

166 Paint Prime 4 days A&B 7/12/05 7/15/05

167 Install Flooring 5 days 7/15/05 7/21/05

168 Casework Pipe Supports 3 days ISEC 7/20/05 7/22/05

169 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days 7/20/05 7/28/05

170 Lights/Diffusers/AFS Trim/Life Safety 10 days 7/25/05 8/5/05

171 Set Lab Casework/Hoods/Epoxy Tops 20 days 7/26/05 8/22/05

172 Ceiling Tile-Perimeter & Devices 4 days 8/1/05 8/4/05

173 Hood Connections Vertical Drops 15 days 8/9/05 8/29/05

175 Bathrooms 16 days 7/27/05 8/17/05
176 Sheetrock 3 days JJ 7/27/05 7/29/05

177 Taping 6 days JJ 8/1/05 8/8/05

178 Painting 2 days 8/9/05 8/10/05

179 Ceramic tile 5 days 8/11/05 8/17/05

180 Level 5 Cantilever (D to A line) 9 days 7/12/05 7/22/05
181 Sheetrock 3 days JJ 7/12/05 7/14/05

182 Taping 6 days JJ 7/15/05 7/22/05

183 Level 6 78 days 6/1/05 9/19/05
184 Level 6 Corridor ( L- C Line) 51 days 6/1/05 8/11/05
185 Wall / Soffit Rough Ins (behind sch.) 5 days MEP 6/13/05 6/17/05

186 Plumbing @ Pipe Racks 18 days KDS 6/1/05 6/24/05

187 Duct at E-Line @ Pipe Rack 3 days CMI 6/20/05 6/22/05

188 Install HM Door Frames 3 days W&W 6/22/05 6/24/05

189 Firestop Slab Penetrations 3 days MEP 6/22/05 6/24/05

190 Sheetrock (remaining) 4 days JJ 7/11/05 7/14/05
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191 Taping 6 days JJ 7/15/05 7/22/05

192 Lower Level Electric (excludes lights) 5 days Sasco 8/1/05 8/5/05

194 Labs (L to E-Line) 63 days 6/22/05 9/19/05
195 MEP Rough-Ins 6 days MEP 6/22/05 6/29/05

196 Complete Overhead Plumbing / Elect to Umbilicals 12 days EP 6/23/05 7/11/05

197 Sheetrock 6 days JJ 7/8/05 7/15/05

198 Taping 8 days JJ 7/13/05 7/22/05

199 Cold Room 15 days ISEC 7/18/05 8/5/05

200 Paint Prime 4 days A&B 7/25/05 7/28/05

201 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days 7/25/05 8/2/05

202 Install Flooring 5 days 7/29/05 8/4/05

203 Casework Pipe Supports 3 days ISEC 8/2/05 8/4/05

204 Lights/Diffusers/AFS Trim/Life Safety 10 days 7/28/05 8/10/05

205 Set Lab Casework/Hoods/Epoxy Tops 20 days 8/9/05 9/5/05

206 Ceiling Tile-Perimeter & Devices 4 days 8/18/05 8/23/05

207 Hood Connections Vertical Drops 15 days 8/23/05 9/12/05

209 Bathrooms 45 days 6/21/05 8/23/05
210 Set Plumbing Waste Carrier 5 days KDS 6/21/05 6/27/05

211 Frame Walls/Shafts & Ceilings 4 days JJ 7/5/05 7/8/05

212 Install HM Frames 2 days W&W 7/7/05 7/8/05

213 MEP Rough ins 5 days 7/11/05 7/15/05

214 Sheetrock 3 days JJ 8/2/05 8/4/05

215 Taping 6 days JJ 8/5/05 8/12/05

216 Painting 2 days 8/15/05 8/16/05

217 Ceramic tile 5 days 8/17/05 8/23/05

218 Level 6 Cantilever (D to A line) 11 days 7/13/05 7/27/05
219 Frame Walls/Ceilings (excludes leave-out bay) 4 days JJ 7/13/05 7/18/05

220 Taping 7 days 7/19/05 7/27/05

221 Level 1 78 days 6/1/05 9/19/05
222 Level 1 Corridor (L-C line) 47 days 6/1/05 8/5/05
223 Upper Level Electric @ Pipe Racks (starting at C-Line) 15 days Sasco 6/1/05 6/21/05

224 Duct @ Pipe Rack 5 days CMI 6/17/05 6/23/05

225 Plumbing @ Pipe Racks (starting at plumbing closet) 18 days KDS 6/21/05 7/15/05
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226 Sheetrock 4 days 7/18/05 7/21/05

227 Taping 7 days 7/22/05 8/1/05

228 Lower Level Electric (excludes lights) 5 days Sasco 8/1/05 8/5/05

229 Labs/Offices 1 to 2 Line (L to C-Line) 27 days 6/30/05 8/8/05
230 Overhead Plumbing 8 days KDS 7/1/05 7/13/05

231 HM Door Frames 3 days W&W 6/30/05 7/5/05

232 Sheetrock 9 days JJ 7/5/05 7/15/05

233 Taping 9 days 7/14/05 7/26/05

234 Prime Paint 3 days 7/27/05 7/29/05

235 Install Ceiling Grid 6 days 8/1/05 8/8/05

236 Labs/Offices 3 to 4 Line (L to C-Line) 49 days 7/13/05 9/19/05
237 Sheetrock 6 days JJ 7/13/05 7/20/05

238 Taping 6 days JJ 7/21/05 7/28/05

239 Paint-prime walls 3 days 7/29/05 8/2/05

240 Acoustical Ceiling Grid (except at hoods/umbilicals) 7 days 8/1/05 8/9/05

241 Lights/Diffusers/AFS Trim/Life Safety 10 days 8/2/05 8/15/05

242 Install Flooring 5 days 8/5/05 8/11/05

243 Ceiling Tile-Perimeter & Devices 4 days 8/10/05 8/15/05

244 Set Lab Casework/Hoods/Epoxy Tops 20 days 8/16/05 9/12/05

245 Hood Connections Vertical Drops 15 days 8/30/05 9/19/05

246

247

248

249 Level 1 Shipping/Receiving (Pending) 41 days 6/6/05 8/2/05
252 Install lath/Stucco 3 days JJ 7/12/05 7/14/05

253 Stucco Finish/cleanup 1 day 7/21/05 7/21/05

254 Set AHU 3 1 day CMI 7/22/05 7/22/05

255 Connections @ AHU # 3 7 days 7/25/05 8/2/05

256 Plumbing above soffit 3 days KDS 7/25/05 7/27/05

257 HVAC Piping above soffit 3 days CMI 7/28/05 8/1/05

258 Elevator Installations 56 days? 5/20/05 8/9/05
259 Car #2 37 days? 5/20/05 7/13/05
260 Build Car Frame/Belt Up/Entrances 33 days Otis 5/20/05 7/7/05
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261 Frame Entrance Fronts 7 days JJ 6/21/05 6/29/05

262 Complete Car # 2 0 days Otis 7/7/05 7/7/05

263 State Inspection 1 day? 7/8/05 7/8/05

264 Protect Cab Finishes 1 day? 7/11/05 7/11/05

265 Elevator #2 in use 2 days 7/12/05 7/13/05

266 Car #1 30 days 6/28/05 8/9/05
267 Build Car Frame/Belt Up/Entrances 30 days Otis 6/28/05 8/9/05

268 UTILITY BUILDING/COOLING TOWER 38 days 6/3/05 7/27/05
269 Interior Improvements 23 days 6/3/05 7/6/05
271 HM frames 2 days W&W 6/17/05 6/20/05

272 Sheetrock 3 days JJ 6/22/05 6/24/05

273 Taping 7 days JJ 6/27/05 7/6/05

274 Manlift 3 days 7/25/05 7/27/05
275 Remove Manlift 3 days 7/25/05 7/27/05
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